

TEST PROJECT A PROJECT REPORT

REPORT WEEK 12

REPORT INFO	POW PROGRESS	PROGRAM OF WORKS	SAFE WORKING HOURS
Date: 2026/05/20 Week: 12 Status: Active	Required: 0,7% Actual: 65,0% Delay: 3 Days	Total Tasks: 50 Active: 15 Completed: 30	1 250 Safe Hours to Date

PROJECT STATUS SUMMARY

The project is currently tracking slightly behind program due to adverse weather conditions, but mitigation measures are in place.

CONTRACT DATES & MILESTONES

Milestone	Planned	Actual
Site Establishment	2026/04/20	2026/04/22
Practical Completion	2026/08/18	-
Streaming (Go-Live)	2026/07/04	2026/07/03

ENVIRONMENTAL & WASTE

Waste Type	Qty
General Waste (T)	12.5
Rubble (m3)	45.0
Scrap Metals (T)	3.2
Asbestos (T)	0.0

VENDOR REPORT - HSEQ COMPLIANCE

Vendor Name	Scope	Safety File	App Score	AU 1	AU 2	AU 3
Bricklayers Ltd	Bricklaying & Plastering	Yes	85	A	B+	A-
Piping Solutions	Plumbing Services	No	60	C	D	

SITE INSTRUCTIONS / VARIATION ORDERS

Date	Description	Approved By	Status	Comments
2026/05/10	Additional foundation excavation due to soil conditions	John Doe	Approved	Standard rate applied.
2026/05/15	Extra plumbing connections for unit 4	Jane Smith	Pending	Waiting for formal signature.